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Contract ID:  7200X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  7200X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date:  05.23.2016 Est Number: 0002 Pay Period End Date:  05.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
CAMPBELL WEST Estimate Type: PROG Current Contract Amt Total Earnings $782,054.78 $736,921.47 $45,133.31
$938,663.26 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $782,054.78 $736,921.47 $45,133.31
ontractor: Date Lot 02.04.2016 $893,833.70 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- e Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Date ;W"’“ ed- gz';i'zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .04. .
: 83% Net Earnings $782,054.78  $736,921.47 $45,133.31
Date Notice for Work to )
Begin: 04.11.2016 % Time Comp
HASTINGS NE 68901-7711 g B4 679%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.08.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 05.17.2016 Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FRANKLIN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
71200 000 M-4-4(1007) 48.76  BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $782,054.78 $736,921.47 $45,133.31
Project Manager District Engineer
Kuhn, Kenton 05.23.2016 Wilson, Drew 05.24.2016
Construction Engineer Controller
Halstead, Kerri 05.25.2016 Burling, Laurie 05.26.2016
Controller
Burling, Laurie 05.26.2016
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Est Number: 0002 Pay Period End Date:  05.23.2016 Est Number: 0002 Pay Period End Date:  05.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 450.00 15.000 6,750.00
0001 0001 0001.08 0.50 3,300.000 1,650.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 6,750.00
BARRICADE, TYPE II BDAY 3,300.000 1,650.00 5.000 2,250.00
70.000 35.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 21,300.00 1.000 21,300.00
0002 0002 0001.10 2.00 108.000 216.00 MOBILIZATION LS 1.000 21,300.00
BARRICADE, TYPE Il BDAY 108.000 216.00 1.000 21,300.00
80.000 160.00 0.000 0.00
0.000 0.00 o011 0011 8022.20 1.35 11,470.000 15,484.50
0003 0003 0001.75 5.00 360.000 1,800.00 HYDRATED LIME/WARM MIX ASPHALT EACH 11,470.000 15,484.50
TEMPORARY SIGN DAY EACH 360.000 1,800.00 10,318.820 13,930.41
68.000 340.00 225.000 303.75
0.000 0.00 0012 0012 9005.71 34.41 10,970.000 377,477.70
0004 0004 0001.90 0.50 2,376.000 1,188.00 ASPHALTIC CONCRETE, TYPE SLX TON 10,970.000 377,477.70
SIGN DAY EACH 2,376.000 1,188.00 10,093.820 347,328.35
1,792.000 896.00 0.000 0.00
0.000 0.00 0013 0013 9010.49 60.00 500.000 30,000.00
0005 0005 0002.55 8.00 1,243.000 0,044.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 30,000.00
OVERLAY BROKEN LINES STA 1,243.000 9,94400 SHX 225.000 13,500.00
627.430 5,019.44 0.000 0.00
0.000 0.00 0014 0014 9021.13 450.00 481.740 216,783.00
0006 0006 0002.60 8.00 2,485.000 19,880.00 PERFORMANCE GRADED BINDER (64-34) TON 481.740 216,783.00
OVERLAY SOLID LINES STA 2,485.000 19,880.00 345.356 155,410.20
1,232.660 9,861.28 0.000 0.00
0.000 0.00 0015 0015 9053.00 2.05 26,180.000 53,669.00
0007 0007 0002.76 0.09  157,500.000 14,175.00 TACK COAT GAL 26,180.000 53,669.00
PERMANENT PAVEMENT MARKING, PAINT LF 157,500.000 14,175.00 24,650.000 50,532.50
176,150.000 15,853.50 0.000 0.00
0.000 0.00 0016 0016 9053.20 2.05 990.000 2,029.50
0008 0008 0003.10 350.00 30.000 10,500.00 FOG SEAL GAL 990.000 2,029.50
FLAGGING DAY 30.000 10,500.00 0.000 0.00
11.000 3,850.00 0.000 0.00
0.000 0.00 0017 0017 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  05.23.2016 Est Number: 0002 Pay Period End Date:  05.23.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.02 50.00 50.000 2,500.00 4003 4003 9300.56 1.83329 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 SUPERPAVE QUALITY INCENTIVE TON 10,318.820 18,917.39
OPERATED 0.000 0.00 10,318.820 18,917.39
0.000 0.00 10,318.820 18,917.39
0019 0019 9110.03 50.00 50.000 2,500.00 GROUP 9 BITUMINOUS Contracted 893,833.70
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 038.663.26
0.000 0.00 In place 782,054.78
0.000 0.00 This Estimate 45,133.31
0020 0020 9110.07 50.00 50.000 2,500.00 Totals for contract Contracted 893,833.70
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 938,663.26
4.000 200.00 In place 782,054.78
0.000 0.00 This Estimate 45,133.31
0021 0021 9179.23 125.00 627.904 78,488.00
COLD MILLING, CLASS 3 STA 627.904 78,488.00
630.370 78,796.25
0.000 0.00
0022 0022 9300.38 1.00 19,499.000 19,499.00
RAP INCENTIVE PAYMENT EACH 19,499.000 19,499.00
14,962.290 14,962.29
0.000 0.00
0023 0023 9300.52 2,000.00 1.000 2,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,000.00
/D 1.000 2,000.00
0.000 0.00
0024 0024 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 1.000 1,000.00
0.000 0.00
4001 4001 9300.60 1.938 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 9,399.335 18,215.91
CONCRETE 9,399.335 18,215.91
9,399.335 18,215.91
4002 4002 9300.77 23.665 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 325.217 7,696.26
GRADED BINDER 325.217 7.696.26
325.217 7,696.26







